

Brown Teal Release Action Plan 2004/2005 Season

June 2004 – February 2005
Breed Brown Teal (parent raised)

February – March 2005
Disease Screen All Teal for Release

February 2005
Arrange for Transport boxes to be couriered to
you email: kevin@brownteal.com

1st Week April 2005
Transfer Teal to Peacock Springs
(Note: Birds will not be accepted after the 8th April)

All Teal pre-release conditioned at Peacock
Springs

Release Birds Thursday 19 May 2005
at Port Charles, Moehau, Coromandel

- **When using Transport Boxes please ensure they are returned in good clean condition**
- **Please Metal band & record all teal prior to sending (ideally done before/at disease screening)**
- **Please send bird records along with birds to Peacock Springs**